


this contract. As such, there will no longer be revenue for this project, and Clark
County is terminating this contract for convenience. A notice of termination was sent
to Atkins North America, Inc. on April 23, 2013, and the termination became effective

June 4, 2013.

For more information about this project and/or for other Project Reports or Symposium Reports,
please visit our website at: http://www.clarkcountynv.gov/Depts/dcp/Pages/default.aspx

If you have any questions, please contact Jodi Bechtel at (702) 455-5529.

Sincerely,

7{/{%%@’ o \zﬁ@w\m L

Marci D. Henson
Program Manager

cc:
US Fish and Wildlife Service
Board of County Commissioners (7)
Permittees’ Executive Committee
Permittees’ Process Management Group
John Hill, Purchasing
Catherine Jorgenson, District Attorney — Civil Division
Desert Conservation Program Community Advisory Committee
Desert Conservation Program Interested Parties List
Multiple Species Habitat Conservation Plan Implementing Agencies
Science Advisor
SNPLMA Office (for SNPLMA projects)
Congressional Office
All Environmental Management Staff Distribution



DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/28/2013

General Project Information

Project Category

Compliance Category

Project Level

Project Title

Project Number

Contractor

Contractor Person of Contact
Contractor Project Manager

DCP Project Manager

DCP Person of Contact/Contract Manager
Competitive Award or Sole Source
Contract Start Date

Purchase Order Number

Contract End Date

Commissioner & District

Congressional Rep & District

Financial Breakdown

Funding Source
Original Contract Amount
Total Change Request Amount

Revised Contract Amount
(Original Award plus Change Requests)

Funds Not Used in Contract
Final Payout Amount

Performance Information

Total Number of Change Requests
Number of Change Requests by Contractor
Number of Change Requests by DCP

Total Number of WAF Requests
(Work Authorization Form)
Total Number of WAF Revisions

Total Number of Deliverables

Number of Cancelled/Deleted Deliverables
Number of Deliverables Accepted

Number of Deliverables Rejected

Number of Delinquent Deliverables

Total Number of Milestones

Number of Cancelled/Deleted Milestones
Number of Delinquent Milestones
Number of Milestones Met on Time

Total Number of Invoices Submitted
Number of Rejected Invoices

D1

Administration

3b-Permit Amendment-Admin

Level 4

Biological Environmental Consultant
2007-PBSJ-1011B

PBS & J (ATKINS NORTH AMERICA, INC.)
Matt Baird

Melinda Jones

Jodi Bechtel

Heather Green

Competitive Award

01/20/2009

4800001609-014

08/31/2013

Lawerence Weekly

Dina Titus

SNPLMA R8
$623,320.00
0.00
$623,320.00

141,148.88
$482,171.12

12
26

101

12

34



